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What is Project Recon? 

• A software suite of tools currently under development that will 
enable projects/programs to capture, manage, and link risks, 
issues, and opportunities in a centralized database.  

 
– Spin-off of Risk Recon, the Army owned and developed Risk Management 

tool 
• Current Risk Recon functionality 
• Issues Recon & Opportunity Recon – Launching Fall 2012 
• FMEA and Lessons Learned – Planned Future Capabilities 
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Why use Project Recon? 

• The benefits of using Project Recon on a project/program 
include: 

– No cost – It’s free for DoD 
– Linking together of risks and issues 
– Promotes collaboration and communication 
– Traceability & historical record 
– Uniform capture of data 
– Integrated workflow 
– Customizable reporting 
– Secure DoD database 
– Server based application / web accessible 
– Unlimited data storage 
– Lessons learned 
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Integrated Risk Management 

FMEA  
Failure Mode and  
Effects Analysis 

Risk Recon 

Fields from FMEA 
software pre-populate 
Risk Info sheet. 

Risk Mitigation from 
Risk Recon trace back 
and populate FMEA, 
new RPN numbers. 

Issues Recon 

When a risk becomes 
an issue, user can 
create an issue in the 
database and track the 
corrective action plan. 

An issue’s corrective action 
plan or path forward will 
likely have new associated 
risks,  which  can be 
entered and traced back to 
original risk in Risk Recon. 

Lessons Learned 
Tie all systems 
together and have one 
searchable lessons 
learned database. 

Opportunity Recon 

Opportunities for 
improvement will be 
captured and tracked, 
with any associated 
risks captured in Risk 
Recon. 
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Risks 
(Risk Recon) 
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What is a Risk? 

• A risk is a measure of future uncertainties that has a negative impact on 
program performance goals and objectives within defined costs, 
schedule, and performance constraints.  Risk addresses the potential 
variation in the planned approach and suspected outcome. 
 

 

Even on a beautiful day, though the likelihood is low, there is still the risk of loss of power from a 
thunderstorm.  
 
 Lightning has the potential to hit your house or a power tower during a storm.  
 
If the lightning strike hits your house or a power tower then power to the house may be lost, and 
the consequence could be that your alarm clock may not go off, making you late for work. 
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Why Do Risk Management? 

• The benefits of risk management include: 
– Preventing problems before they occur – a proactive approach 
– Understanding your risks and putting measures in place to prevent issues – 

doing it right the first time 
– Minimizing or preventing cost overruns, schedule delays, and performance 

problems 
– Improvement of product and design quality 
– Maximizing usage of resources 
– Promoting teamwork and systems engineering 
– Communicating to stakeholders and decision makers 

 
 

“There is only one reason for risk management:     
 

To assure the program decision-makers learn about and deal with 
important risks before they turn into issues.” 

 
- Carnegie Mellon University “Risk Management Overview for TACOM” 
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Risk Recon Fields 
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Bad: to the Home Page 

[ Save ] [ Cancel ] 

Risk Info Sheet Documents Risk Info Team Mit igation Plan(s) Related Proj ects Risk Lifecycle 

(Changes must be Saved first before navigating off this web page I 
Risk Analysis (Click bar to expand/ contract) 

RiskiD: 
~ 

User Defined Risk 10: 
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Sutus I Candidate 'r l 
Urgent rJ 
Ch.eck to alert Risk Ma~er of time sensitive 

rs"-
Open Date: 15/15/2012 * 
~ 

L I Last ~ed On Date: 
~ 

WBS#: 

IMP/IMS#: 

Functional Groups: I FUinotional Groups ... 'r l 
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Risk Recon Fields 
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Risk Recon Fields 
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Additional Risk Recon 
Capabilities 

• Search/Copy 
• Document Attachments 
• Risk Info Team 
• Related Projects 
• Future Linkage to Issues and Opportunities 
• Reporting 
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Example Risk Recon Report  
Risk Information Sheet 

• The “Risk Information Sheet” contains 
the majority of the information for the 
risk including the description of the risk, 
context, consequences and mitigation. 
• It can be exported into an Acrobat .pdf 
file, Excel, CSV, etc. 
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Opportunities 
(Opportunity Recon) 
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What is an Opportunity? 

• An opportunity or “positive risk” is an area within a program or project 
where potential improvements can be made with additional allocations or 
resources to change the outcome of an event or situation to a better than 
expected result.  In other words, rather than remaining at the status quo, 
efforts can be made to advance the program or project to a better place 
than initially anticipated.  
 

Keeping with the example of a power outage due to thunderstorms and 
high winds, an opportunity for improvement could include: 
 

• Having the electrical company bury power lines underground to 
reduce the risk of downed power lines 

 
Residual risks associated with the potential opportunity include: 
 

• Damage to the power lines due to small animals 
• Damage to the power lines when digging 

UNCLASSIFIED 



Why Do Opportunity Management? 

• The benefits of opportunity management include: 
– Reduced Cost 
– Shortened Schedule 
– Improved Performance 
– Leveraging R&D 
– Integration of Lean Six Sigma and Value Engineering 
– Elimination of Unnecessary Activities 
– Improved Processes or Value of Output 
– Implementation of a New Approach 
– Identification of New Products 
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Opportunity Recon 
Capabilities 

• Rather than working to mitigate - Avoid, Control, or Transfer - a risk, in 
Opportunity Management, you strive to promote - Exploit, Enhance, or 
Share - an opportunity.   
 

• The ranking would transform from a measurement of the Consequence 
and Likelihood (where a lower likelihood is desired) to a measure of the 
Gain and Likelihood (where a higher likelihood is desired).    
 

• Opportunity Recon will allow for ranking and prioritization of 
improvement efforts. 
 

• Most Opportunities will be either Value Engineering or Lean Six Sigma 
efforts, so execution of Opportunity projects will be tracked through 
PowerSteering. 
 

• Opportunity Recon will link with Risk Recon to capture any residual 
risks associated with the improvement efforts. 
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Issues 
(Issue Recon) 
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What is an Issue? 

• An issue is an event or consequence that has 100% likelihood of 
occurring or has already occurred due to the realization of a risk.  The 
event or consequence has a negative impact on achieving program 
performance goals and objectives within established baselines of cost, 
schedule, and performance constraints.   
 

 
The goal of risk management is to mitigate risks to prevent them from 
becoming issues. 
 
In the event mitigations are unsuccessful, an issue occurs and corrective 
actions must be kicked off. 
 
In event of a power outage, corrective actions could include: 
 

• Installing a back-up generator in your home’s electrical system  
• Add lightning rods to the top of your house to ground the lightning 
strike 
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Why Do Issue Management? 

• The benefits of issue management include: 
– Understanding your issues and putting measures in place to correct them 
– Tracking progress toward resolution 

• Short Term Containment 
• Long Term Corrective Action 

– Issue accountability 
– Allocating resources efficiently 
– Communicating to stakeholders and decision makers 
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Notional Issue Management Process 

UNCLASSIFIED 

c: 
Q) 0 
>:.;: 
Q) (II 
..J ... -- Ill 
(,) ·-
Q) ·= ·s- E 
... , Q..< 

~ 
0 

~ .... 
0 
~ 
Q) 
::l 
Ill 

.!!!. 
Q) 

c, 
c: 
u; 

Issue Management Process 

IIWI CootdiMIIOt 

Create Issue 
Ma~tPian. 

Adi'S'W'I (lr'l.-el t·'l Of PAL 
(l ... I .... OJICI) 

ldentifyp~ml 
project (()( Issue 

management 
I-----.! Allocate resoiJtc:e$ 1------+llnclud'ng PfOCeSS 1------~ 

Cleate a project in 
1-------+1 Issue Reoon to 

c: .. 
E .. : 
~ .. 
" .. 
!!!. 

c 
0 
:I 

~ .. 
~ 
u 
~ 

(,) 

"' c 
j 
e 
0 
~ .. 
" .,. 
!!!. 

Monitot issue 

2 }----....1 

, .... ~·~ 

Oeterm~ne why 
c:otrectill'& action 

failed 

22 1------=----=-...,.J 

3 

roles and 
raspon81bili118s 

~Y---+1 Review correclive 
.,t"~ action -

aoseissue 

24 >---r--c:-·-~ 

aoler ISSU8S 

5}-------l 

1~1 
corrective actioo 

Unclassified I FOUO 

TECHNOI.DGY DRNEN. WARRGHTER FOCUSED. 



Proposed Issues Recon Fields 
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Create a new Issue for project: test 
Workflow Location: Pre-Workflow state, save first 

[ B•dt to the Home Pili!• I 
~ l Canoel J 

Issue Info Sheet \ Documents \ Corrective Action Tean~ Corrective Action(s) \ Related Projects \ Issue Lifecycle 
\ 

~ 

I changes must be Saved first before navigating off this web page 

Issue Analysis (Click bar to expand/ contfact) 

Jssue iD: 

User Defined Jssue m : 
-

Issue Title: * 
Status Candidate ... I 
I urgent: El 
Check tl alert Fils! Level Approverof 
time sensitive issue 

I 
Date Initiated: 2/11/2011 * 
I Lmt Swed On D~e: I 
Estimated Closure Date: 

Date Closed: 

Functional Groups: I Functlonal Groups ... Tl 
J Jss ueOwner: 1 To~res Dan 

,.,. 
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Proposed Issues Recon Fields 
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uelmpKts * 
Cost El 
Schedule: EJ 
PerfonMnee: El 

Vvhen an Issue Impact (Cost/Schedule/Performance) is selected , 
nested check boxes wi ll appear to allow for further granularity. 

lssu• ImpKts * 
Cost 

PerfonM~Ke: 

---~r 

L.:~bor/Overtime ./ 

Sust.:~inment ./ 

Oper.:~tlons ./ 

Logistics ./ 

Affeds the Critk.tl PMh: 

WD Required ./ Tr.:~ining ./ 

Contr.:~ct Revision ./ MIPR Required ./ RFI Required ./ 

V.:~lid.:~tion ./ Sp.:~res ./ TD/ EMD ./ 

Accept.:~nce Testing ./ 

Developme nt (TO/ EMO) ./ 

Product Qu.:~lity Verifiation ./ 

Other: ./ 

FRP Decision ./ 

An.:~lysis ./ 

Deployment ./ 

Chuacteri%ation ./ 

Contr.:~cting ./ 

Procurement ./ 

Redlined ./ 

Logistics ./ 

KPP/ KSA ./ Comms ./ M.:~int.:~in.:~bility ./ Tr.:~nsport.:~bility ./ Mobility ./ 

DOTLPF ./ Consumption ./ Force Protection ./ Op Effectiveness ./ Leth.:~lity ./ 

Suit.:~bility ./ Power ./ Surviv.:~bility ./ Network/ C4I ./ Reli.:~bility ./ 

Other: ./ Logistics ./ 

TECHNOLDGY DRNEN. WARRGHTER FOOJSED. 



Proposed Issues Recon Fields 
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Notional Issue Rating Guidance 
Pre Milestone C 

Issue Rating Table – Pre Milestone C 
Rating/Description Performance Cost Schedule 

High  
Jeopardizes an exit criterion of 
current acquisition phase. 

Unacceptable; No viable alternatives 
exist 
 

Program budget impacted by 10% or 
more; Program success jeopardized 

Key events or milestones delayed by more 
than one month 
 

Medium-High 
Fails to meet threshold for Key 
Performance Parameter. 

Unacceptable; Significant changes 
required; 
 

Program budget impacted by 5% - 
10% or more; Significant portion of 
program management reserves must 
be used to implement workarounds 
 

Critical path activities two weeks late or 
more; Workarounds would not meet 
milestones; Program success in doubt 

 
Shorts a critical mission need but 
no breach of KPP threshold 
requirements. 

Below goal; Moderate changes 
required; Alternatives would provide 
acceptable system performance; 
Limited impact on program success 
 

Budget impacted by 1%-5%; Limited 
impact on program success; Does 
not require significant use of 
program cost and/or schedule 
reserves 
 

Non-critical path activities one month late or 
more; Workarounds would avoid impact on 
critical path; Limited impact on program 
success 

Requires the commitment of a 
minor portion of the program 
cost, schedule or performance 
reserve. 
 

Below goal but within acceptable 
limits; No changes required; 
Acceptable alternatives exist; Minor 
impact on program success 

Budget impacted by 1% or less; 
Minor impact on program success; 
Minor commitment of program 
management reserves (schedule, 
cost) used for workarounds 
 

Non-critical path activities late less than one 
month; Workarounds would avoid impact on 
key and non-key milestones; Minor impact 
on program success; Development schedule 
goals exceeded by 1% - 5% 

Low 
Remedy will require minor cost, 
schedule and/or performance 
trades. 

Requires minor performance trades 
within the threshold – objective range; 
No impact on program success 
 

Budget not dependent on the issue; 
No impact on program success; Cost 
increase can be managed within 
program plan 

Schedule not dependent on issue; No 
impact on program success; Schedule 
adjustments managed within program plan 
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Notional Issue Rating Guidance 
Post Milestone C 

Issue Rating Table – Post Milestone C 
Rating/Description Deployment Operations Sustainment 

High  
Program and/or mission success jeopardized.  
Unable to replicate failure.  Root cause(s) not 
understood. 

Unable to comply with 
acquisition/fielding strategy or plan; 
Cost growth requires modification of 
acquisition strategy;  Causes 
reprogramming of funds 

Prohibits mission success; Causes platform/fleet  redline; Greatly affects 
vehicle mobility / recovery / survivability / lethality; Greatly reduces force 
protection; Blocks transmit / receive of Command, Control, 
Communications, Computers, & Intelligence (C4I); Low availability 
greatly impacts tactical planning; Fails Key Performance Parameter 
(KPP);  

Spares on back order & none in stock; Significant delay in  
procurement of long lead items; Delay in procurement of 
critical items; Maintenance costs exceed budget by 10%; 
Causes excessive unplanned depot level maintenance 
 

Medium-High 
Requires significant commitment of program 
cost, schedule or performance reserve.  
Failure can only be replicated sporadically.  
Root cause(s) not yet confirmed. 

Significant delay to 
acquisition/fielding strategy or plan; 
Cost growth has minor affect on 
acquisition strategy;  May cause 
reprogramming of funds 
 

Major impact on mission success; Causes individual vehicle redline; 
Significantly affects vehicle mobility / recovery / survivability / lethality; 
Significantly reduces force protection; Inhibits transmit / receive of 
Command, Control, Communications, Computers, & Intelligence (C4I); 
Lower availability impacts tactical planning 
 

Spares on back order; Delay in  procurement of long lead 
items; Critical items delivery delayed; Maintenance costs 
exceed budget by  5% - 10%; Causes excessive 
unplanned intermediate level maintenance 

 
Requires moderate commitment of program 
cost, schedule or performance reserve.  
Failure can be replicated.  Potential root 
causes narrowed down to a few candidates 

Delay to acquisition/fielding strategy 
or plan; Cost growth requires review 
of acquisition strategy;  Not expected 
to cause reprogramming of funds 
 

Hinders mission success; Vehicle subsystem operates in a degraded 
mode; Moderately affects vehicle mobility / recovery / survivability / 
lethality; Moderately reduces force protection; Causes latency in rate of 
transmit / receive of Command, Control, Communications, Computers, & 
Intelligence (C4I); Reduced availability may impact tactical planning; May 
cause significant modification of Doctrine, Organization, Training, 
Materiel, Leadership and Education, Personnel and Facilities 
(DOTMLPF) to resolve 
 

Needed spares are in transit; Short delay in procurement 
of long lead items; Delayed items not critical; 
Maintenance costs exceed budget by 1%-5%; Causes 
excessive platform or individual vehicle unscheduled 
maintenance at depot level 

Requires the commitment of a minor portion of 
the program cost, schedule or performance 
reserve. Failure can be replicated repeatedly. 
Root cause identified.  Corrective Action 
options identified. 
 

Minor delay to acquisition/fielding 
strategy or plan; Minor cost growth 
contained within procurement budget 

Mission success not compromised but mission effectiveness not 
optimized; Slightly affects vehicle mobility / recovery / survivability / 
lethality; Slightly reduces force protection; Reduced reliability of transmit 
/ receive of Command, Control, Communications, Computers, & 
Intelligence (C4I); Some mission planning may be affected; May cause 
modification of Doctrine, Organization, Training, Materiel, Leadership 
and Education, Personnel and Facilities (DOTMLPF) to resolve 

Spares stock short of inventory target; Minor delay in 
receipt of non-critical items; Maintenance costs exceed 
budget by 1% or less; Causes slight increase in platform 
or individual vehicle unscheduled maintenance at depot 
level 

Low 
Remedy will require minor cost, schedule 
and/or performance trades. Failure can be 
replicated repeatedly. Root cause identified.  
Corrective Action selected and verified by trial, 
prototype, or simulation 

Resolution may permit acceptance of 
issue with virtually  no affect to 
acquisition/fielding strategy or plan 
 

Minor operational issue that affects small proportion of users; May cause 
small modification of Doctrine, Organization, Training, Materiel, 
Leadership and Education, Personnel and Facilities (DOTMLPF)  to 
resolve 

Spares have been received and accepted and are being 
installed 
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Proposed Issues Recon Fields 
Corrective Actions 

UNCLASSIFIED 

This Is an optional tab with more fields to define complex corrective actions vs. a simple issue resolution. 
This tab does not have to be used. Later increments could include links to root cause methods. The 
pull-down help menu will have reference documentation available for root cause determination. 

I v.n~on: s.9 - F.bru.rv 20u 
Home Administration Reports Actions Hew Users Help UMr: OanTonw 
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/ 

~ditlssue:Orop down icon is not working I Workflow Location: Archived 

I Badl to the Hom10 Poge II View Histcxy I L 
I Sav•JI canc.tJ I Ravl.e I 
Issue Info Sheet 'I; Documents "<c oruecti.Ji!A<:ron TeonJ CorrectiveAction(s) \ Related Projects '( Issue Lifecycl~ 
~ 

Select i'l method to enter corrective i'lction pli'ln(s): 

Short-Term Cont i'linment This screen will allow the user to check the type 

"' Long-Term Corrective Action of corrective action plan they want to enter. 
Numerous corrective actions plans can be 
entered for each method. 
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Additional Issues Recon 
Capabilities 

• Search/Copy 
• Document Attachments 
• Corrective Action Team 
• Related Projects 
• Future Linkage to Risks & 

Opportunities 
• Reporting 
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Example Issues Recon Report 
Detailed Issue Report 

Issue ID Status Ratin Impac Issue Title Problem Statement Issue Source Root Cause Corrective Action Plan
587 Baselined 5 C/S/P Loss of power in a 

thunderstorm
Due to a thunderstorm, high 
winds occurred and power 
was lost to household 
systems.

Mother Nature High winds knocked down 
several power lines in the 
area

Containment: use 
generator to keep food 
from spoiling.
Long Term: repair power 
lines and restore power

652 Baselined 4 C/S/P SIL delay LRUs were delivered late 
which is delaying SIL 

BMO did not process funding 
in a timely manner delaying 
order processing

LRUs were not ordered 
timely 

Containment: Expedite 
funding to process order.
Long Term: Establish 
process for funding 
requests and approval to 
prevent future delays

748 Baselined 3 C/S/P Operating system rollout 
causing significant user 
errors

High amounts of user errors 
in new operating system.

Lack of training Movement up of roll-out date 
did not allow enough time 
for adequate user trials and 
training.

Containment: Experts work 
with new users to prevent 
errors
Long term: Roll out revised 
training to ensure users 
are comfortable with new 
system

Power Sources were 
knocked out: refrigerator 
went out

SIL will not be stood up in a 
timely manner

User errors causing periodic 
system crashes

HBCT Test Org /  HBCT Test PMO /  HBCT Training /  HBCT Training /  test three

Issue Impacts

Issue Recon - Detailed Issue Report (FOUO)

• The “Detailed Issue Report” contains all primary Issue fields separated into a 
summary by Project. 
• It can be exported into an Acrobat .pdf file, Excel, CSV, etc. 
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Summary 

• Collaboration throughout organizations within the 
Department of the Army will be facilitated by 
implementing a common architecture and approach 
for handling failure modes and opportunities. 

 
 

 

• By linking risk, opportunity, and issue processes and database 
tools, potential and actual failure modes and opportunities will 
be more effectively addressed and managed from identification 
through lessons learned. 
 

 
 
 
 

• Some benefits of using Project Recon include: 
– Understanding your risks, opportunities and issues to put the proper 

measures in place for mitigation or corrective action 
– Minimizing cost, decreasing schedule and improving performance 
– Maximizing resources 
– Communicating to stakeholders and decision makers 
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